————— **x%x Baseline Scenario: DOE RFP-FY 04-S& M of UP Facilities Alignment *****

P M CP U.S DEPARTMENT OF ENERGY

- WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT 2.DATE 3. IDENTIFICATION NUMBER

Environmental Management/Bechtel Jacobs Company LLC 01/08/2004 DE-AC05-980R22700

4. WBSELEMENT CODE 5.WBSELEMENT TITLE

1.12.05.02.02.05 S&M of UP Fecilities

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8. DATE
N/A N/A

9. APPROVED CHANGES

N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION
WBS GRAPHIC

See attached.
INTRODUCTION
The purpose of this subproject is to provide surveillance and maintenance of DOE non-leased facilities, except for those facilities

managed under the Waste Management, Remedial Action programs, S& M of Facilities (deleased from USEC), and facilities under
site overhead. Also included isthe Deferred Maintenance Program.

LOGIC RELATIONSHIPS

SCOPE DESCRIPTION
(Please quantify scope information below, e.g., list summary dimensions of trench, cap, waste volumes, building sizes, etc.)
Release Sites and Facilities
Assessments to be completed: None

Actions to be completed: None

Performance MetricsIndicators

Perform semi-annual NMC& A inventories at X-744G by 03/31/03 and 09/30/03
Perform semi-annual NMC& A inventories at X-345 by 03/31/03 and 09/30/03
Perform Roof Assessment on selective applicable transitioned facilities by 09/30/03
Perform HVAC Assessment on selective applicable transitioned facilities by 09/30/03

Past and Future Accomplishment

Past Accomplishments
Provided project direction and management of the task.
Performance of monthly inspections of building and material.

Performance of two NMC&A semi-annual inventories for X-744G and bi-monthly for X-345
Parformance of dailv facilitv maintenance siich aslinht re-lamnina. cliister channes. titilities ianitorial maintenance nreventive
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Routine decontamination

Health Physics support

Periodic inventories of DOE material

Performance of NMC& A validations

Completed periodic inventories of Special Nuclear Materials (SNM)
Completed installation of X-3012 Refrigerant Monitoring System

Future Accomplishments

Provide project direction and management of the task.

Performance of monthly inspections of building and material.

Performance of two NMC&A semi-annual inventories for X-744G and bi-monthly for X-345

Performance of daily facility maintenance, such as light re-lamping, cluster changes, utilities, janitorial maintenance, preventive
maintenance of doors, painting, floor coatings, grass cutting/weed eating, and other mechanical, instrument, and electrical
maintenance

Performance of weekly and monthly radiological surveys, including trash and boundary step-off surveys

Uranium material handling as needed to inspect, repackage containers that have deteriorated

Routine decontamination

Health Physics support

Periodic inventories of DOE material

Performance of NMC&A validations

Complete periodic inventories of Special Nuclear Materials (SNM)

Implementation of Facility Management Program, including oversight of planning, management and execution of al facility
activities

Building operations/custodianship support

Roof Assessment/Monitoring support

Assessment and repairs of Cathodic Protection System Program

Implement new requirements in the new Documented Safety Analysis (DSA) BJC 2003a and Technical Safety Requirements
(TSR) BJC 2003b

Initiation of the PORTS Beryllium Surface Contamination Characterization Plan

Scope: the detailed Life Cycle Scope of the Subproject (FY 2003 through Completion )by WBS Level 7 element)
S&M of Active/lnactive Facilities

Provide preventive, corrective, and janitorial maintenance, facility management, and power of active and inactive former Uranium
Programs facilities (pre-Cold Standby) at the Portsmouth site. Tasks include maintenance of building utility and auxiliary
systems, instrument calibration, relamping, painting, and minor structural and miscellaneous repairs. This activity aso includes
the acquisition of materials and the administrative effort necessary to support ongoing operations while ensuring the health and

safety of personnel and the environment. Other tasks to be performed also include:
Parformance of dailv facilitv maintenance ich as nreventive maintenance. ianitorial maintenance and corrective maintenance
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Performance of monthly and quarterly radiological surveys and decontamination as needed
Implementation of Facility Management Program, including oversight of planning, management and execution of al facility

activities

Building operations/custodianship support
Roof Assessment/Monitoring support

HVAC system assessment

Assessment and repairs of Cathodic Protection System Program
Engineering support for excavation/penetration permits, electrical support, drafting and design services
Maintenance of Curative Measures commitment tracker system that enhances the identification and tracking of various
corrective actions, reportable occurrences, walkthroughs, surveillances, environmental compliance items, and management

commitments

Thefacilities at Portsmouth that are maintained under this scope are listed below. Not listed here are those facilities that USEC
may return during the upcoming fiscal year.

ACTIVEFACILITIES

Facility No.
X-3001 (N)
X-3002
X-3012
X-3346
X-751
X-770
X-7726
X-7727

INACTIVE FACILITIES

Facility No.

Facility Description
GCEP Process Building #1
GCEP Process Building #2

GCEP Process Support Building
GCEP Feed & Withdrawal Facility
GCEP Mobile Equipment Garage
Mechanical Test Building
Centrifuge Training & Test Facility
Interplant Transfer Corridors

Facility Description

X-106B  Old Fire Training Building

X-1107FP S Pedestrian Portal

X-1107FV  SVehicle Portal

X-120 Old Wesather Station

X-208B  X-326 & X-345 SNM Security Fences
X-2200 Site Preparation, Grading & Landscaping
X-2207F  South Parking Lot

X-2230M  Holding Pond #1

X-2230N  Holding Pond #2

X-230.177 Fences and Sians
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X-344E  Gas Ventilation Stack
X-344F  Safety Building
X-615 Old Sewage Treatment Plant

X-705A Incinerator Area
X-705B  Contaminated Burnable Storage Area
X-705E  Oxide Conversion Area
X-740 Waste Qil Storage Facility
X-744K  Warehouse K

X-744N  Warehouse N Non-UEA
X-744P  Warehouse P Non-UEA
X-744Q Warehouse Q Non-UEA
X-744S  Warehouse S Non-UEA
X-744T  Warehouse T Non-UEA
X-744U Warehouse U Non-UEA
X-7745S  Fenced Areaof X-3012

performance test, and report

submittals, and the following routine reports.

Monthly Technical Progress Report
Monthly Status Review Report
Midyear Project Status Review
Quarterly Project Status Review

Y ear-end Project Status Review
Quarterly Progress Report

Project Baseline Summary Report
Site Basdline Summary Report

the following:

X-624-1 Little Beaver Groundwater Treatment Facility Decontamination

This scope also includes the following non-routine activities:

Perform FY 02 carryover scope for Cathodic Protection Maintenance, consisting of initial repairs (anode replacement),

Provide project level planning, oversight, technical support, and financial control and reporting for all activities within this
project. Thisincludes, but is not limited to: Project Management, Subcontract Management, Procurement support,
Environmental, Safety and Health oversight, Quality oversight, support for the Life Cycle Baseline, other out-year budget

A project execution plan will be developed for each subproject to communicate to the project team the scope, method of
accomplishment, performance criteria and metrics and procurement strategy.

* X-3002 upgrades. Thisincludes electrical upgrade of X-3002 to meet NEC (National Electric Code) standards which includes

Abhandon in nlace 200 amn service and remove 1in to 2 600 feat of cahle feeders from hiah hav (incliides containment and
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Repair up to six (6) electrical floor penetrations on mezzanine with sheet metal enclosures painted "CAUTION" yellow
Install safety shower light in North mezzanine battery room

* Repair of two (2) elevatorsin X-3002.
* Roof membrane repair/replacement of X-7727H (approximately 33,000 sguare feet).

* Remaining X-3002 upgrades to meet NEC (National Electric Code) standards which includes the following:
Removal of temporary wiring to approximately 20 fire sprinkler riser amber lights, approximately 44 fire larm pull box ruby
lights, approximately 10 fire alarm water flow switches, and approximately 4 fire alarm panels and install permanent power
wiring
Disposal of up to 5,200 feet of Romex cable and install up to 6,000 feet of conduit and wiring for above
Remount lights to new conduit system above
Removal of temporary wiring from 2 mini-power distribution panels for existing fire alarm equipment and abandon existing panel
sin place
Permanent power for fire alarm equipment and lights from existing 208/120 volt distribution panels at north and south end of
X-3002 along with modifications of fire alarm power circuits
Install permanent wiring for fire alarm circuits, including: pull boxes, water flow switches, sprinkler valve post-indicator switches,
requiring installation of up to 2,600 feet of cable tray
Install conduit drops for pull boxes, water flow switches, sprinkler valve post-indicator switches
Install terminal box at each post-indicator valve drop
Install permanent wiring for existing PA system
Install up to 500 feet of conduit to support PA system cable
Permanently Install PA speakers
Install junction box to facilitate PA cable splicing
Install new cable from splice box to PA cabinet (in existing conduit)

* Repair/replacement of spillway pipe at X-2230M Holding Pond.

*  Implementation of new requirements identified in the new Documented Safety Analysis (DSA) BJC 2003a and Technical
Safety Requirements (TSR) BJC 2003b for the following Portsmouth Gaseous Diffusion Plant Category 2 facilities: X-345,
X-705E, X-744G, and X-7726. These new requirements also impact four other Category 2 facilities (X-326 L-cage, X-326
DMSAS, X-7725, and X-7745R), which are maintained under the scope of the PORTS S&M of Waste Operations Facilities
subproject (WBS 05.03.05.02). The following scope will be divided 50/50 between this subproject and WBS 05.03.05.02:

1) Development and revision of operating and maintenance procedures (7 new procedures, 6 major revisions, and 26 minor
revisions)

2) Flow down Matrix impacts, including supporting implementation of processes for management and tracking requirements

3) Review and revision of procedures for USEC Fire Department, Emergency Management, and Plant Shift Superintendent (PSS)
groups - also includes PSS mode change tracking and appropriate BJC communications, and development and conduction of
annual fire drill to verify Fire Department response capability

A\ Niclear Criticalitv Safetv (NCS) assimntion verification flowdown
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8) BJC Validation - performance and readiness activities associated with implementation verification that demonstrates readiness
of the facility to implement DSA/TSR
9) Implementation Coordination & Support

The following scope will be performed 100% under this subproject:

1) Facility Modifications, Testing, and Implementation impacts, including: Cutoff and capping of USEC-controlled fluorine line
(approximately 2 inches) in X-705E prior to entering X-705 area; drain diesdl fuel tank in X-345 to minimum acceptable level; and
engineering support and final walkdown of facility modifications

Deferred Maintenance Program

Implement the Facility Information Management System (FIMS) and Condition Assessment Survey (CAS) program (Deferred
Maintenance) in accordance with DOE Order 430.1A " Life Cycle Assets Management". Thisincludes the following:

Provide 15 CAS surveysfor 15 PORTS site facilities

Perform FIMS data validation for all buildings being surveyed for CASin FY 2002

Maintain CAS database (includes not less than monthly data backup and report execution when required)

Attend two LCAMS/CAS Network meetings/workshops at location to be determined by DOE-HQ (two persons executing
PORTS CAS Program will attend)

Publish monthly status reports indicating surveyed facilities, FIMS activities, and addressing significant issues

Maintain FIM S database

Collect and report annual required maintenance (RM), actual maintenance (AM), and deferred maintenance (DM) costs for each
fiscal year

Ensure database field population status meets/exceeds requirements specified in the Secretary's Memorandum dated 08/29/01
(as provided in approved Quality Assurance Plan)

Participate in FIMS Advisory Committee activities

Attend two FIMS (or FIMS Advisory Committee) workshops or training sessions by FIMS Administrator for PORTS

Publish monthly reports

Submit monthly and quarterly Energy Consumption reports to DOE

Participate in reconciliation of FIMS maintenance cost data with DOE Management And Reporting System (DOE-MARS) on
monthly and quarterly basis.

Warehousing: X-744G

Provide project level planning, oversight, technical support, and financial control and reporting for all activities within this
project. Thisincludes, but is not limited to: Project Management, Subcontract Management, Procurement support,
Environmental, Safety and Health oversight, Quality oversight, support for the Life Cycle Baseline, other out-year budget

submittals, and the following routine reports.

Monthlv Technical Proaress Renort
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Quarterly Progress Report
Project Baseline Summary Report
Site Basdline Summary Report

Provide project direction and management of the task.

Performance of periodic inspections of building and material

Performance of two NMC& A semi-annual inventories

Performance of daily facility maintenance, such as light re-lamping, cluster changes, utilities, janitorial maintenance, preventive
maintenance of doors, painting, floor coatings, and grass cutting/weed eating

Performance of weekly and monthly radiological surveys, including trash and boundary step-off surveys

Uranium Material Handling due to drum deterioration and batching & repackaging/overpacking containers as needed (assume 100
containers per year)

Warehousing: X-345

Provide project level planning, oversight, technical support, and financial control and reporting for all activities within this
project. Thisincludes, but is not limited to: Project Management, Subcontract Management, Procurement support,
Environmental, Safety and Health oversight, Quality oversight, support for the Life Cycle Baseline, other out-year budget
submittals, and the following routine reports.

Monthly Technical Progress Report
Monthly Status Review Report
Midyear Project Status Review
Quarterly Project Status Review

Y ear-end Project Status Review
Quarterly Progress Report

Project Baseline Summary Report
Site Baseline Summary Report

Provide project direction and management of the task.

Performance of periodic inspections of building and material Performance of two NMC& A semi-annual inventories

Performance of daily facility maintenance, such as light re-lamping, cluster changes, utilities, janitorial maintenance, preventive
maintenance of doors, painting, floor coatings, and grass cutting/weed eating

Performance of weekly and monthly radiological surveys, including trash and boundary step-off surveys

Uranium Material Handling due to drum deterioration and batching & repackaging/overpacking containers as needed (assume 100
containers per year)

Beryllium Characterization
Initiation of the PORTS Beryllium Surface Contamination Characterization Plan to identify surface contamination within

locations within the DOE PORTS GDP (Gaseous Diffusion Plant) facilities that have detectable levels of beryllium metal at or
ahovethel eval of Concern. Thisinclides:
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REQUIREMENTS/DRIVERS

Applicable Executive Orders

Deferred Maintenance Program

Applicable Executive Orders

Warehousing: X-744G & X-345
Bechtel Jacobs Company LLC Contract DE-ACO05-980R22700, December 18, 1997

Integrated Safety Management System Description, BJC/OR-87, Revision 2, September 1999
Integrated Safety Management System Description, BJC-GM-1400, Revision 2, October 2001 and Integrated Safety
Management System Supplement, BJC-GM-1401, Revision 0, December 2000
Bechtel Jacobs Company Work Smart Standards
DOE Order 430.1 "Land and Facility Use Planning", Policy, July 1996, DOE 4701.1; DOE 472.1B; DOE 5632.1C and DOE
5632.1C-1 (manual); DOE 5633.3B; DOE 5480.21, 22, 23; OSHA; NFPA; Life Safety; PAAA; NCS; SAR; 10 CFR 1046

12. ELEMENT TASK DESCRIPTION (Continued)

S&M of Active/lnactive Fecilities
Bechtel Jacobs Company LLC Contract DE-AC05-980R22700, December 18, 1997
Integrated Safety Management System Description, BJC/OR-87, Revision 2, September 1999
Integrated Safety Management System Description, BJC-GM-1400, Revision 2, October 2001 and Integrated Safety
Management System Supplement, BJC-GM-1401, Revision 0, December 2000
Bechtel Jacobs Company Work Smart Standards
DOE Order 430.1 "Land and Facility Use Planning", Policy, July 1996, DOE 4701.1; DOE 472.1B; DOE 5632.1C and DOE
5632.1C-1 (manual); DOE 5633.3B; DOE 5480.21, 22, 23; OSHA; NFPA; Life Safety; PAAA; NCS; SAR; 10 CFR 1046

DOE 10 CFR 830, "Nuclear Safety Management," Subpart B, "Safety Basis Requirements,” January 2001

DOE Order 430.1A " Life Cycle Assets Management"
Statement of Federal Financial Accounting Standards (SFFAS) No. 6, Accounting for Property, Plant & Equipment (PPE)

DOE 10 CFR 830, "Nuclear Safety Management," Subpart B, "Safety Basis Requirements,” January 2001
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CERCLA: Y/N RCRA: Y/N DNFSB: Y/N DOE Orders: Y/N AEA: Y/NUMTRCA: Y/N State: Y/N Other: Y/N

WASTE VOLUMES
Please see attached waste performance metrics, as applicable.

PROJECT SCHEDULE
Please see attached project summary schedule, and Milestone Status Summary Report.

EXECUTION YEAR BASELINE
Please see attached Budgeted Cost of Work Scheduled Plan.

BASELINEBY YEAR
Please see attached Baseline by Year Report. The Baseline by Y ear Report should by Fiscal Year (for the project

duration), sorted by Level-7 of the WBS.
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